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1.  Originator

Donna Copeland

2.  Log Date:

4/29/02

3.  CCR #:
  

  02-0349

4. Rev:

     -

5.  Tel:

301-925-1186

6. Rm #:

3015D

7. Dept.

RDEV

8. CCR Title: Release of Sun Solaris 8 Release 2/02 OS Upgrade Bundle for the DAACs

9. Originator Signature/Date

         Signature on file

10.   Class

      II

11.  Type:

CCR

12. Need Date: 5/1/02

13.  Office Manager Signature/Date

Signature on File

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
See Attached

17. Schedule
Impact:
          

18.   CI(s) Affected:All

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The following COTS products are needed for the Solaris 8 Transition.
PSR for Sun Solaris 8 OS Upgrade Bundle has completed the COTS upgrade process, including Testing and System Engineering
Internal Reviews.  M&O DAAC Walkthrough and PSR reviews are in progress.

24.  Proposed Solution:  (use additional sheets if necessary)
When the DAAC Walkthrough and PSR ITP sessions are successfully completed, post the PRS for Sun Solaris 8 OS Upgrade
Bundle PSR and release the appropriate media and/or tar files related to this COTS upgrade.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Termination of support for Solaris 2.5.1 and related Compilers and RAID volume managers. Also, termination of support for many
third party COTS products.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):

B. Peters 5/2/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):

G. G. Gavigan 5/1/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    02-0349                Rev:     Originator:  D. Copeland          

Telephone:                    Office:           

Title of Change:  Release of Sun Solaris 8 Release 2/02 OS Upgrade Bundle for the DAACs

16. Documents/Drawings Impacted

910-TDA-003 910-TDA-023 911-TDA-00x 920-TDE-002 920-TDG-002 920-TDL-002 920-TDN-002
920-TDS-002 920-TDV-002 920-TDP-002 920-TDE-014 920-TDG-014 920-TDL-014 920-TDN-014
920-TDS-014 920-TDV-014 920-TDP-014 914-TDA-195
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